

☐ SECRET

#997556

☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/05/20 : CIA-RDP78B04770A001700010013-0
CONTRACT INSPECTION REPORT

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

28 March 1967

INSPECTION REPORT NO. (If final, so state)

7 (Final)

ESTIMATED COMPLETION DATE

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Servo Systems

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NO

PER CENT OF WORK COMPLETED - 100%

PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS: ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NO☐ COST☐ AWARD
FEE☐ PERFORMANCE☐ DELIVERYNOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☒ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☐ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☒ TERMINATE☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES	<input checked="" type="checkbox"/>	<input type="checkbox"/>	MANUALS	<input type="checkbox"/>	<input checked="" type="checkbox"/>
DRAWINGS AND SPECIFICATIONS	<input type="checkbox"/>	<input checked="" type="checkbox"/>	FINAL REPORT	<input checked="" type="checkbox"/>	<input type="checkbox"/>
PRODUCTION AND/OR OTHER END ITEMS	<input type="checkbox"/>	<input checked="" type="checkbox"/>	SPECIAL TOOLING	<input type="checkbox"/>	<input checked="" type="checkbox"/>
			OTHER GOVERNMENT PROPERTY	<input type="checkbox"/>	<input checked="" type="checkbox"/>

DATE OF LAST CONTACT WITH CONTRACTOR

22 March 1967

SIGNATURE OF INSPECTOR

DIVISION

FORM 8-66 1897 USE
PREVIOUS EDITION☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700010013-0

NARRATIVE REPORT

☐ INTERIM☒ FINAL

The contractor delivered the prototype of a pen marking system on 15 December 1966. The final report was received on 9 March 1967. The report was well written and organized. It contained the results of 51 different tests and include illustrations of some of the test results. It also contains a short bibliography.

Although the contractor did not find a marking system that ideally suits all of the requirements, he did spend a significant amount of time in searching for a solution. The contractor's main failing was that he failed to meet estimated completion schedule. The contract specified that the period of performance was to be from 1 March 1966 to 31 May 1966. The actual period of performance was over twelve months.

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

Approved For Release 2005/05/20 : CIA-RDP78B04770A001700010013-0